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1. Glossary 

 

Activity Activities include all necessary actions within the framework 
of a project through which inputs such as financial, human, 
and material resources are mobilised to produce a specific 
output. 

Baseline 
 

A baseline serves as a reference value for a project indicator. 
Comparing the value of the indicator with the baseline reveals 
the changes achieved by the project. The baseline may either 
reflect the state of the indicator at the start of the project or the 
expected state if no project were to be implemented 
(‘business-as-usual’), or a combination of the two. 

Capacity Development 
Strategy 

Capacity development should be viewed as a holistic process. 
In this context, ‘capacity’ means the ability of people, 
organisations, and societies to manage their own sustainable 
development processes and adapt to changing 
circumstances. The strategy derives from the project’s 
objectives and defines, for which actors (individuals, 
organisations and/or society) what kind of capacity 
development measures (e.g. training or consulting to change 
process flows) shall be implemented. 

Gantt chart (timeline) Project planning instrument for scheduling the implementation 
of activities as well as the attainment of outputs and outcome.  

Impacts (long-term results) 
 

Impacts are expected effects, which cannot be traced back 
solely to the project, but are owed also to external causes (e.g. 
decisions on a higher political level or activities by other 
donors). The term is based on the intervention logic of the 
OECD. Against the background of the goals of the EUKI, the 
impact usually relates to emissions reduction in a specific 
sector in one form or another. But also changes in structures 
or policies are common long-term results.  

Implementing partner(s) 
 

Implementing partners are non-governmental organisations, 
universities, academic, and educational institutions, regional 
and local authorities and non-profit enterprises that receive 
financing from the project through a sub-grant from the 
implementer. The implementing partners directly and in a 
coordinated manner contribute to achieving the overarching 
project goal and specific goals (outcome and outputs). 

Indicators EUKI projects have two different sets of indicators: Project-
specific indicators serve as binding benchmarks for 
measuring goal attainment and, hence, project success. The 
project-specific indicators are not predefined by the EUKI. 
They are used to measure the attainment of the outcome and 
outputs of the respective project. Standard indicators are 
predefined quantitative indicators, which capture selected 
results of all projects to be aggregated across the entire EUKI 
financing programme. 
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Means of verification (of 
sources for indicators) 
 

An appropriate source provides the basis for the data that is 
to be reported for the indicator and for its verification. Sources 
could for instance be reports/studies, attendance lists, official 
statistics, surveys, etc. 

Milestone 
 

A defined interim result on the basis of which it can be traced 
whether intended effects will occur on schedule and in 
adequate quality or whether additional interventions are 
needed in order to achieve the goals in due time. The use of 
milestones in the project proposal is optional. 

Scalability  
 

The scaling-up potential or multiplier effect describes the 
possibility to expand a project’s developed solutions, methods, 
and instruments to other regions, sectors, or target groups. 

Outcome  Actual overarching goal of the project, i.e. the intended 
changes that can be directly causally attributed to the project. 
The outcome includes the use of the outputs by the target 
groups and behavioural changes that are associated with 
them.   

Outputs  Outputs describe the concrete changes that are created and 
achieved with the proposed activities. They describe for 
example how products, goods, services developed by the 
project are used by the target groups and thus lead to 
improved competencies, or a new or changed institution or 
regulation. 

Replicability 
 

Replicability denotes the possibility and perspective of 
imitation and application of developed methods, instruments, 
and techniques in other regions and by other actors. 

Result Denotes a change that is brought about by the EUKI project. 
Results may be intended or unintended, expected, or 
unexpected, positive, or negative. The outcome, however, is 
an intended, positive result.  

Results-based monitoring 
 

Regular and systematic observation and documentation of 
project progress and effects based on the project-specific 
indicators. The project’s success can, therefore, be measured 
based on what has been done (monitoring of activities) and 
what changes have been caused by what has been done 
(outcome and outputs). 

Results logic The results logic derives plausible hypotheses on the causal 
relationship between outputs, outcome, and impact and 
informs the project’s intervention logic. Its underlying 
assumptions should also be monitored to make sure they are 
correct.  

SMARTness 
 

The acronym SMART includes five criteria, which a good 
indicator must fulfil to ensure its function as a monitoring-
instrument: It must be specifically (unambiguously) formulated, 
measurable, achievable, relevant, as well as time-bound. 

Target group 
 

Individuals, groups, or social and institutional bodies (or final 
beneficiaries) that the project is meant to reach, or which 
comprise the focus of the outputs and outcome. 
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Work package Work packages bring together multiple activities that are 
typically focused on a common output. They serve to enhance 
the structuring of project plans and help to clarify the results 
chain in project proposals. 
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2. Monitoring and reporting of EUKI projects 

The EUKI monitoring and reporting system is based on the Organisation for Economic Co-operation and 
Development (OECD) standards and on the requirements of German legislation. The monitoring and 
reporting system of projects in the European Climate Initiative (EUKI) aims to support effectiveness and 
learning of EUKI projects. 

Results-based monitoring lays the foundation for project evaluation and for accountability vis-à-vis 
donors and partners. It helps recognising whether the outcome and outputs that have been set can be 
attained using the chosen procedures and specified activities. It allows for project steering helping to 
identify strengths and weaknesses to constantly adjust the course of each project.  

The EUKI monitoring and reporting system comprises: 

▪ at the level of individual projects: guidelines on the formulation of outcome and outputs as well 
as indicators. 

▪ at the level of individual projects: reporting requirements for applicants (semi-annual narrative 
reports, a final narrative report, and financial statements for every two to three months providing 
information on the progress). 

▪ at the level of the overall programme: an accompanying performance review of the EUKI 
financing programme according to the requirements of national attribution law (control of 
achievement of objectives, control of results, and control of economic use of funding). 

The monitoring and reporting system accommodate the broad spectrum of implementers and the 
diversity of issues across project topics by considering the inputs, methods, and processes by the 
implementers themselves as far as possible.  

The glossary at the beginning of this document defines the most important terms to better understand 
the EUKI monitoring and reporting guidelines.  
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3. Results-based project planning 

The planning of an EUKI project is based on the results chain as defined by the OECD. This assumes 
that the activities carried out by a project create products, services, or sets of regulations/standards 
and potentially resulting changes that are termed outputs. These, in turn, are the prerequisite for 
achieving the outcome (overarching project goal). The outcome describes a change at the level of the 
target groups that has been made possible by the project and can verifiably be attributed to it. The 
impact (long-term result) of an EUKI project is the contribution made to climate protection and is usually 
not solely attributed to the project activities.  

The following diagram depicts the results chain, drawing on OECD terminology. The grey arrows 
represent the hypotheses that link the various levels. These hypotheses are assumptions as to how 
and under what conditions activities contribute to the outputs and these, in turn, to the outcome, which 
then, respectively, unfolds its long-term impact. The hypotheses made in connection with the results 
chain should be realistic from the beginning and should be checked at regular intervals during the EUKI 
project to ensure that they are correct. As depicted in the diagram, the outputs and the outcome must 
be specified by indicators (chapter 4).  

 

Fig. 1: Graphical representation of OECD results chain 

 

The project can thus be divided into three levels:  

Level 1 is the project’s direct intervention level, where activities and outputs are located. Outputs are 
concrete changes that result from the respective activities. They describe how products, goods, services 
developed by the project are used by the target groups and thus lead to improved competencies, or a 
new or changed institution or regulation.   

Outputs describe changes that are achieved through a bundle of activities. Hence, outputs can never 
refer only to a product, good, or service but need to look at what has been changed through its usage 
by the target group. A simple product, such as a study, does not constitute an adequate output. Outputs 
are implemented and achieved directly by the project, and, therefore, their attainment can be controlled 
by the project to a large extent. Importantly, a project is always a joint effort of implementing partners, 
other stakeholders, and target groups. Otherwise, the changes at the level of the target groups should 
be subsumed under the outcome and captured by corresponding indicators.  
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Optionally: Outputs can be equipped in the project proposal with 
work packages (not mandatory) which clearly demonstrate how activities are linked to the achievement 
of outputs, as implied in the results chain. Work packages are comprised of multiple activities, which 
usually correspond to a single output but can also be linked to more than one output. Please do not 
include work packages on cross-cutting issues like project management since it is not contributing to a 
specific output. Work packages on dissemination are only permissible if contributing to a specific output 
but not for public relations in general. 

The outcome is located on level 2. This level describes the intended result of the project on its 
environment, especially on the target group. The outcome is, therefore, considerably affected by and 
achieved through the participation of target groups and intermediaries. The outcome includes the use 
of the outputs by the target groups and behavioural changes that are associated with them. The outcome 
shall be chosen on a level that can be directly influenced by the project itself. This does not mean, 
however, that the project has complete control over the behaviour of intermediaries and target groups. 
But by choosing adequate implementation strategies it can prepare for the outcome and steer towards 
it. In section 4.4 of the full project proposal, applicants are requested to plausibly demonstrate how 
activities and outputs contribute to the attainment of the outcome. Furthermore, risks arising for instance 
from the limited control over the target group shall be identified and listed in the proposal. 

The impact is located at level 3. It should be possible to plausibly deduce how the EUKI project 
contributes to this impact. However, it cannot be assumed that the impact is brought about solely by the 
project but also by other projects, government initiatives, etc. Since the results chain from project 
activities to the impact is very long, there is no requirement to quantify these effects or equip them with 
indicators. 
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4. Formulation of outcome and outputs as well as indicators at the 
project level 

Every EUKI project works towards an overall outcome and underlining outputs. This provides 
participating actors with a clear perspective and all interested parties with an idea of what can be 
expected from the project.  

 

Fig. 2: Example of an EUKI project results chain 

Impact 
 

Enhanced carbon sequestration in soils and increased attractiveness of organic agriculture is 

contributing to climate neutrality in the sector. 

 

Outcome 
 

Humus balances on livestock-less and livestock-free farms in Slovenia and Serbia have 

significantly improved. 

 

Output I 
 

Potentials for increasing the 

carbon stocks in livestock-

free farming are showcased 

in demonstration plots. 

 

Output II 
 

Knowledge on climate friendly 

production methods related to 

the increase of carbon stocks 

is improved through trainings 

and information material. 

 

 

Output III 
 

Increased exchange among 
farmers and other stakeholders 
for the uptake and expansion of 

climate friendly production 
methods and products related to 
the increase of carbon stocks is 

initiated. 
 

To measure progress towards achieving the outcome and outputs, indicators must be used. Indicators 
serve as a binding measure for assessing progress towards achieving the outcome and, hence, 
the success of the EUKI project. The indicators for the outcome and the project outputs are formulated 
in accordance with the SMART criteria (see Figure 3). 

 
Fig. 3: SMART indicators 

Criteria for SMART indicators 

Indicators for the outcome and outputs must meet the following criteria: 

• specific, i.e. defined unambiguously and precisely. 

• measureable, i.e. provide measurement constructs (quantitative measures or descriptions of qualitative 
conditions) and methods of data collection/sources of verification. 

• achievable, i.e. it should be possible to reach the target value of the indicator with the available 
resources and under the prevailing conditions. 

• relevant, i.e. the information provided by the indicator should be of relevance to describing the outcome 
and outputs.  

• time-bound, i.e. equipped with a timeframe and achieved no later than by the end of the project.  

 

Note: Changes to defined goals (outcome, outputs, and indicators) after the project has started are 
requiring prior approval. A corresponding request needs to be submitted to EUKI. 
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4.1. Project-specific indicators 

Two to four project-specific indicators have to be formulated for the outcome and each output, all of 
which need to fulfil the SMART criteria stated above. The total number of indicators should be selected 
with respect to the manageability of monitoring and reporting.  

The project-specific indicators need to be described in the project proposal. Target values should be 
provided for each indicator used. To evaluate the project’s success, the indicators for outcome and 
outputs need to be compared with the starting conditions. For this purpose, a baseline needs to be 
established for all indicators. The baseline can be constituted by either the state of the indicators at the 
outset of the project, the expected conditions that would prevail in the absence of the project (‘business-
as-usual’), or by some combination of the two. 

 

Example: Indicators at the outcome level 

Outcome: Humus balances on livestock-less and livestock-free farms in Slovenia and Serbia have 
significantly improved. 
 

Outcome indicator 0.1:  

Number of farms applying management practices focused on humus formation. 

Unit 

Farm 

Baseline (start of project) 

0 

Target value (end of project) 

15 

Means of verification and a description of the verification procedure (data 
sources, data collection, measurement methods, etc.):  

Testimonials of farmers, photo documentation, and reports by farmers. 

 

Outcome indicator 0.2:  

Number of techniques new for farmers associated with humus formation (e.g. 
pelleting, biogas, silage, composting, transfer mulch). 

Unit  

Techniq
ues 

Baseline (start of project) 

0 

Target value (end of project) 

5 

Means of verification and a description of the verification procedure (data 
sources, data collection, measurement methods etc.):  

Product lists, agreements between farmers, and business stakeholders. 

 

Example: Indicators at the output level 

 

Output I:  Potentials for increasing the carbon stocks in livestock-free farming are showcased in 
demonstration plots. 

Indicators for output I: 
 

Indicator I.1:  

Number of demonstration plots set up. 
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Unit 

Demo 
plot 

Baseline (start of project) 

0 

Target value and planned date of 
attainment 

6 by month 12 of the project 

Means of verification and a description of the verification procedure (data 
sources, data collection, measurement methods etc.):  

Reports, picture documentation, evaluation report. 

 

Indicator I.2:  

Number of site visits of farmers to demo plots. 

Unit 
Site 
visit 

Baseline (start of project) 

0 

Target value and planned date of 
attainment  

6 by month 24 of the project 

Means of verification and a description of the verification procedure (data 
sources, data collection, measurement methods etc.):  

Reports, picture documentation, evaluation report. 

 
 

Indicator I.3:  

Number of technical measures to increase soil carbon sequestration applied. 

Unit 
Technical 
measure 

Baseline (start of project) 

0 

Target value and planned date of 
attainment 

4 by month 12 of the project 

Means of verification and a description of the verification procedure (data 
sources, data collection, measurement methods etc.):  

Reports, picture documentation, compilation of good practices. 

 

4.2. EUKI standard indicators 

In addition to project-specific indicators, each project must report on EUKI standard indicators. 
Standard indicators are formulated by the EUKI and are not defined by the project. The EUKI standard 
indicators are used to measure the overall objectives of EUKI and hence aggregate certain 
achievements across all EUKI projects. Each project must contribute to at least one standard 
indicator. Projects must examine which activities may relate to which standard indicator. For the 
project proposal, projects must provide an estimated number for the respective standard indicator. 
For example, based on the number of events planned for a project, an estimated figure of envisioned 
participants shall be provided. The actual numbers will be reported during the project by means of 
biannual narrative reports (see chapter 6).  

Standard indicators are formulated in such a way that they can typically capture (parts of) the 
achievements of each project. The standard indicators may be similar to or congruent with a project-
specific indicator already presented. In any case, it is essential to justify the applicability and the target 
value of each selected standard indicator. For this purpose, reference must be made to relevant 
activities in the project proposal. A baseline for standard indicators is zero by definition and hence is 
not requested. Baseline or business-as-usual considerations used in the calculation of the target value 
may be disclosed in the justification of the target value.  

The standard indicators refer to five different objectives of EUKI. The standard indicators are as 
follows: 
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I. Number of participants at events (e.g. conferences, workshops, trainings, etc.) strengthening  

knowledge and raising awareness in the field of climate change mitigation. 

IIa. Number of events (e.g. trainings, workshops, networking events). 

IIb. Number of key state, civil society, economic, education policy, academic and/or local  

stakeholders that - as a result of the project and its activities - support or initiate transformative  

processes for climate change mitigation. 

IIc. Number of supported or initiated transformative processes for climate change mitigation 
(based on indicator IIb).IIIa. Number of good practices transferred from an EU Member State to a 
target group in at least  

one other EU Member State 

IIIb. Number of media contributions disseminating good practices via specialists, social and general 
media. 

IV. Number of (planned) project applications focusing on climate or energy issues in a supra-
regional or cross-border programme in the EU that are to be initiated or prepared by the EUKI project 
consortium. 

V. Greenhouse gas (GHG) emissions reduced, or carbon stocks enhanced through  

project (optional standard indicator). 

 

More explanations on standard indicators can be found in the respective chapter of the project 
proposal template. 

 

4.3. Work packages and milestones 

Optionally: In addition to the formulation of suitable indicators, project proposals also design a so-called 
‘work package’ for each output, describing the activities that are planned to achieve the goal. These 
planned activities describe in an appropriate level of detail how the outputs can be achieved. It usually 
makes sense to formulate a work package for each output. It is, however, also possible for multiple work 
packages to be formulated for a single output, or for a work package to relate to multiple outputs. In 
such cases, the connections between outputs and work packages should be clearly indicated. The role 
in the course of the chain of results should be evident here. 

Within the work packages themselves it makes sense and is generally expected of projects to 
incorporate milestones in addition to the activities. Milestones establish a connection between activities 
and outputs by indicating key successes along the pathway to goal attainment, thereby giving early 
feedback as to whether the implementation is on the right track.  

Milestones are optional in EUKI projects. In bigger projects, they provide a structure for reporting on 
activities that enables them to be presented more succinctly.  
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5. Annex A: Timeline/Gantt chart on the project schedule 

The duration (including end dates) for all planned activities must be graphically illustrated in a Gantt 
chart in Annex A. Consistent numbering of work packages and the associated activities makes it easier 
to monitor progress. 

The template contained in Annex A serves as an instrument for developing a timeline for implementation 
of activities as well as progress towards outputs and outcome. Outputs, indicators, activities as well as 
milestones (if applicable) formulated within the project proposal must be inserted in the chart and their 
duration and/or date of achievement must be presented. The outcome does not need to be equipped 
with a timeline.  

If there are more than three specific project outputs or more than three activities per specific goal, the 
Annex A template can be manually expanded. 
 

6. Semi-annual narrative reports and final narrative reports 

The implementer is obliged to electronically submit a narrative report via email to the respective GIZ 
contact person. Narrative reports form the basis for monitoring progress and success of each project.   
The semi-annual reporting of the current progress towards achieving the outcome and outputs based 
on the project-specific indicators is carried out in the narrative reports. The reports are to be submitted 
two months after the respective reporting period has ended. The latest report template must be 
downloaded from the EUKI website before preparing the report. 

The final narrative report evaluates goal attainment based on the project-specific indicators. Final 
narrative reports are to be submitted two months after the project concludes. The final narrative report 
is to provide information on the extent to which the targeted project objectives have been achieved. It 
should contain summarising and concluding recommendations for the countries of implementation and 
the donor(s). It should refer to the entire implementation period and not solely cover the last six months. 
Key project findings such as studies and other supporting documents are to be added as supplementary 
documents and listed under the annex. 

The setting of baselines, target values, and the actual results achieved by the project must all be 
transparently indicated by the implementer of the project. Information must be clearly stated in the 
project proposal and the narrative reports regarding any assumptions made as well as the methods, 
data, and sources of verification being used.  

The implementer of the project is responsible for determining and carrying out appropriate quality 
assurance, e.g. by verifying the reported data in terms of plausibility.  

The data underlying the reporting to the EUKI is to be kept in a suitable form for at least five years 
(international implementers) or ten years (implementers based in Germany). 


