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1. Glossary

Activity

Baseline

Capacity Development
Strategy

Gantt chart (timeline)

Impacts (long-term results)

Implementing partner(s)

Indicators

Activities include all necessary actions within the framework
of a project through which inputs such as financial, human,
and material resources are mobilised to produce a specific
output.

A baseline serves as a reference value for a project indicator.
Comparing the value of the indicator with the baseline reveals
the changes achieved by the project. The baseline may either
reflect the state of the indicator at the start of the project or the
expected state if no project were to be implemented
(‘business-as-usual’), or a combination of the two.

Capacity development should be viewed as a holistic process.
In this context, ‘capacity’ means the ability of people,
organisations, and societies to manage their own sustainable
development processes and adapt to changing
circumstances. The strategy derives from the project’s
objectives and defines, for which actors (individuals,
organisations and/or society) what kind of capacity
development measures (e.g. training or consulting to change
process flows) shall be implemented.

Project planning instrument for scheduling the implementation
of activities as well as the attainment of outputs and outcome.

Impacts are expected effects, which cannot be traced back
solely to the project, but are owed also to external causes (e.g.
decisions on a higher political level or activities by other
donors). The term is based on the intervention logic of the
OECD. Against the background of the goals of the EUKI, the
impact usually relates to emissions reduction in a specific
sector in one form or another. But also changes in structures
or policies are common long-term results.

Implementing partners are non-governmental organisations,
universities, academic, and educational institutions, regional
and local authorities and non-profit enterprises that receive
financing from the project through a sub-grant from the
implementer. The implementing partners directly and in a
coordinated manner contribute to achieving the overarching
project goal and specific goals (outcome and outputs).

EUKI projects have two different sets of indicators: Project-
specific _indicators serve as binding benchmarks for
measuring goal attainment and, hence, project success. The
project-specific indicators are not predefined by the EUKI.
They are used to measure the attainment of the outcome and
outputs of the respective project. Standard indicators are
predefined quantitative indicators, which capture selected
results of all projects to be aggregated across the entire EUKI
financing programme.
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Means of verification (of
sources for indicators)

Milestone

Scalability

Outcome

Outputs

Replicability

Result

Results-based monitoring

Results logic

SMARTNess

Target group

An appropriate source provides the basis for the data that is
to be reported for the indicator and for its verification. Sources
could for instance be reports/studies, attendance lists, official
statistics, surveys, etc.

A defined interim result on the basis of which it can be traced
whether intended effects will occur on schedule and in
adequate quality or whether additional interventions are
needed in order to achieve the goals in due time. The use of
milestones in the project proposal is optional.

The scaling-up potential or multiplier effect describes the
possibility to expand a project’s developed solutions, methods,
and instruments to other regions, sectors, or target groups.

Actual overarching goal of the project, i.e. the intended
changes that can be directly causally attributed to the project.
The outcome includes the use of the outputs by the target
groups and behavioural changes that are associated with
them.

Outputs describe the concrete changes that are created and
achieved with the proposed activities. They describe for
example how products, goods, services developed by the
project are used by the target groups and thus lead to
improved competencies, or a new or changed institution or
regulation.

Replicability denotes the possibility and perspective of
imitation and application of developed methods, instruments,
and techniques in other regions and by other actors.

Denotes a change that is brought about by the EUKI project.
Results may be intended or unintended, expected, or
unexpected, positive, or negative. The outcome, however, is
an intended, positive result.

Regular and systematic observation and documentation of
project progress and effects based on the project-specific
indicators. The project’s success can, therefore, be measured
based on what has been done (monitoring of activities) and
what changes have been caused by what has been done
(outcome and outputs).

The results logic derives plausible hypotheses on the causal
relationship between outputs, outcome, and impact and
informs the project’s intervention logic. Its underlying
assumptions should also be monitored to make sure they are
correct.

The acronym SMART includes five criteria, which a good
indicator must fulfil to ensure its function as a monitoring-
instrument: It must be specifically (unambiguously) formulated,
measurable, achievable, relevant, as well as time-bound.

Individuals, groups, or social and institutional bodies (or final
beneficiaries) that the project is meant to reach, or which
comprise the focus of the outputs and outcome.
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Work package

G,

European
Climate Initiative
EUKI

Work packages bring together multiple activities that are
typically focused on a common output. They serve to enhance
the structuring of project plans and help to clarify the results
chain in project proposals.




* Federal Ministry European
for Economic Affairs Climate Initiative

and Climate Action EUKI

2. Monitoring and reporting of EUKI projects

The EUKI monitoring and reporting system is based on the Organisation for Economic Co-operation and
Development (OECD) standards and on the requirements of German legislation. The monitoring and
reporting system of projects in the European Climate Initiative (EUKI) aims to support effectiveness and
learning of EUKI projects.

Results-based monitoring lays the foundation for project evaluation and for accountability vis-a-vis
donors and partners. It helps recognising whether the outcome and outputs that have been set can be
attained using the chosen procedures and specified activities. It allows for project steering helping to
identify strengths and weaknesses to constantly adjust the course of each project.

The EUKI monitoring and reporting system comprises:

= at the level of individual projects: guidelines on the formulation of outcome and outputs as well
as indicators.

= at the level of individual projects: reporting requirements for applicants (semi-annual narrative
reports, a final narrative report, and financial statements for every two to three months providing
information on the progress).

= at the level of the overall programme: an accompanying performance review of the EUKI
financing programme according to the requirements of national attribution law (control of
achievement of objectives, control of results, and control of economic use of funding).

The monitoring and reporting system accommodate the broad spectrum of implementers and the
diversity of issues across project topics by considering the inputs, methods, and processes by the
implementers themselves as far as possible.

The glossary at the beginning of this document defines the most important terms to better understand
the EUKI monitoring and reporting guidelines.
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3. Results-based project planning

The planning of an EUKI project is based on the results chain as defined by the OECD. This assumes
that the activities carried out by a project create products, services, or sets of regulations/standards
and potentially resulting changes that are termed outputs. These, in turn, are the prerequisite for
achieving the outcome (overarching project goal). The outcome describes a change at the level of the
target groups that has been made possible by the project and can verifiably be attributed to it. The
impact (long-term result) of an EUKI project is the contribution made to climate protection and is usually
not solely attributed to the project activities.

The following diagram depicts the results chain, drawing on OECD terminology. The grey arrows
represent the hypotheses that link the various levels. These hypotheses are assumptions as to how
and under what conditions activities contribute to the outputs and these, in turn, to the outcome, which
then, respectively, unfolds its long-term impact. The hypotheses made in connection with the results
chain should be realistic from the beginning and should be checked at regular intervals during the EUKI
project to ensure that they are correct. As depicted in the diagram, the outputs and the outcome must
be specified by indicators (chapter 4).

Fig. 1: Graphical representation of OECD results chain
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The project can thus be divided into three levels:

Level 1 is the project’s direct intervention level, where activities and outputs are located. Outputs are
concrete changes that result from the respective activities. They describe how products, goods, services
developed by the project are used by the target groups and thus lead to improved competencies, or a
new or changed institution or regulation.

Outputs describe changes that are achieved through a bundle of activities. Hence, outputs can never
refer only to a product, good, or service but need to look at what has been changed through its usage
by the target group. A simple product, such as a study, does not constitute an adequate output. Outputs
are implemented and achieved directly by the project, and, therefore, their attainment can be controlled
by the project to a large extent. Importantly, a project is always a joint effort of implementing partners,
other stakeholders, and target groups. Otherwise, the changes at the level of the target groups should
be subsumed under the outcome and captured by corresponding indicators.
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Optionally: Outputs can be equipped in the project proposal with
work packages (not mandatory) which clearly demonstrate how activities are linked to the achievement
of outputs, as implied in the results chain. Work packages are comprised of multiple activities, which
usually correspond to a single output but can also be linked to more than one output. Please do not
include work packages on cross-cutting issues like project management since it is not contributing to a
specific output. Work packages on dissemination are only permissible if contributing to a specific output
but not for public relations in general.

The outcome is located on level 2. This level describes the intended result of the project on its
environment, especially on the target group. The outcome is, therefore, considerably affected by and
achieved through the participation of target groups and intermediaries. The outcome includes the use
of the outputs by the target groups and behavioural changes that are associated with them. The outcome
shall be chosen on a level that can be directly influenced by the project itself. This does not mean,
however, that the project has complete control over the behaviour of intermediaries and target groups.
But by choosing adequate implementation strategies it can prepare for the outcome and steer towards
it. In section 4.4 of the full project proposal, applicants are requested to plausibly demonstrate how
activities and outputs contribute to the attainment of the outcome. Furthermore, risks arising for instance
from the limited control over the target group shall be identified and listed in the proposal.

The impact is located at level 3. It should be possible to plausibly deduce how the EUKI project
contributes to this impact. However, it cannot be assumed that the impact is brought about solely by the
project but also by other projects, government initiatives, etc. Since the results chain from project
activities to the impact is very long, there is no requirement to quantify these effects or equip them with
indicators.
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4. Formulation of outcome and outputs as well as indicators at the
project level
Every EUKI project works towards an overall outcome and underlining outputs. This provides

participating actors with a clear perspective and all interested parties with an idea of what can be
expected from the project.

Fig. 2: Example of an EUKI project results chain
Impact

Enhanced carbon sequestration in soils and increased attractiveness of organic agriculture is
contributing to climate neutrality in the sector.

Outcome

Humus balances on livestock-less and livestock-free farms in Slovenia and Serbia have
significantly improved.

Output | Output I Output Il
Potentials for increasing the Knowledge on climate friendly Increased exchange among
carbon stocks in livestock- | production methods related to ;arn;ers an?( othe(; stakeho_lders}
free farming are showcased the increase of carbon stocks or t'e LIz (€ and expansion o
. i . . climate friendly production
in demonstration plots. is improved through trainings | |\ othods and products related to
and information material. the increase of carbon stocks is

initiated.

To measure progress towards achieving the outcome and outputs, indicators must be used. Indicators
serve as a binding measure for assessing progress towards achieving the outcome and, hence,
the success of the EUKI project. The indicators for the outcome and the project outputs are formulated
in accordance with the SMART criteria (see Figure 3).

Fig. 3: SMART indicators
Criteria for SMART indicators

Indicators for the outcome and outputs must meet the following criteria:
specific, i.e. defined unambiguously and precisely.

measureable, i.e. provide measurement constructs (quantitative measures or descriptions of qualitative
conditions) and methods of data collection/sources of verification.

achievable, i.e. it should be possible to reach the target value of the indicator with the available
resources and under the prevailing conditions.

relevant, i.e. the information provided by the indicator should be of relevance to describing the outcome
and outputs.

time-bound, i.e. equipped with a timeframe and achieved no later than by the end of the project.

Note: Changes to defined goals (outcome, outputs, and indicators) after the project has started are
requiring prior approval. A corresponding request needs to be submitted to EUKI.
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4.1. Project-specific indicators

Two to four project-specific indicators have to be formulated for the outcome and each output, all of
which need to fulfil the SMART criteria stated above. The total number of indicators should be selected
with respect to the manageability of monitoring and reporting.

The project-specific indicators need to be described in the project proposal. Target values should be
provided for each indicator used. To evaluate the project’s success, the indicators for outcome and
outputs need to be compared with the starting conditions. For this purpose, a baseline needs to be
established for all indicators. The baseline can be constituted by either the state of the indicators at the
outset of the project, the expected conditions that would prevail in the absence of the project (‘business-
as-usual’), or by some combination of the two.

Example: Indicators at the outcome level

Outcome: Humus balances on livestock-less and livestock-free farms in Slovenia and Serbia have
significantly improved.

Outcome indicator 0.1:

Number of farms applying management practices focused on humus formation.

Unit Baseline (start of project) Target value (end of project)
Farm 0 15

Means of verification and a description of the verification procedure (data
sources, data collection, measurement methods, etc.):

Testimonials of farmers, photo documentation, and reports by farmers.

Outcome indicator 0.2:

Number of techniques new for farmers associated with humus formation (e.g.
pelleting, biogas, silage, composting, transfer mulch).

Unit Baseline (start of project) Target value (end of project)
Techniq
ues 0 S

Means of verification and a description of the verification procedure (data
sources, data collection, measurement methods etc.):

Product lists, agreements between farmers, and business stakeholders.

Example: Indicators at the output level

Output I: Potentials for increasing the carbon stocks in livestock-free farming are showcased in
demonstration plots.

Indicators for output I:

Indicator 1.1:

Number of demonstration plots set up.

10
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Unit Baseline (start of project) Target value and planned date of
Demo |0 attainment
plot 6 by month 12 of the project

Means of verification and a description of the verification procedure (data
sources, data collection, measurement methods etc.):

Reports, picture documentation, evaluation report.

Indicator 1.2:

Number of site visits of farmers to demo plots.

Unit Baseline (start of project) Target value and planned date of
Site 0 attainment
visit 6 by month 24 of the project

Means of verification and a description of the verification procedure (data
sources, data collection, measurement methods etc.):

Reports, picture documentation, evaluation report.

Indicator 1.3:

Number of technical measures to increase soil carbon sequestration applied.

Unit Baseline (start of project) Target value and planned date of
Technical 0 attainment
measure 4 by month 12 of the project

Means of verification and a description of the verification procedure (data
sources, data collection, measurement methods etc.):

Reports, picture documentation, compilation of good practices.

4.2. EUKI standard indicators

In addition to project-specific indicators, each project must report on EUKI standard indicators.
Standard indicators are formulated by the EUKI and are not defined by the project. The EUKI standard
indicators are used to measure the overall objectives of EUKI and hence aggregate certain
achievements across all EUKI projects. Each project must contribute to at least one standard
indicator. Projects must examine which activities may relate to which standard indicator. For the
project proposal, projects must provide an estimated number for the respective standard indicator.
For example, based on the number of events planned for a project, an estimated figure of envisioned
participants shall be provided. The actual numbers will be reported during the project by means of
biannual narrative reports (see chapter 6).

Standard indicators are formulated in such a way that they can typically capture (parts of) the
achievements of each project. The standard indicators may be similar to or congruent with a project-
specific indicator already presented. In any case, it is essential to justify the applicability and the target
value of each selected standard indicator. For this purpose, reference must be made to relevant
activities in the project proposal. A baseline for standard indicators is zero by definition and hence is
not requested. Baseline or business-as-usual considerations used in the calculation of the target value
may be disclosed in the justification of the target value.

The standard indicators refer to five different objectives of EUKI. The standard indicators are as
follows:

11
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I. Number of participants at events (e.g. conferences, workshops, trainings, etc.) strengthening
knowledge and raising awareness in the field of climate change mitigation.

Ila. Number of events (e.qg. trainings, workshops, networking events).

IIb. Number of key state, civil society, economic, education policy, academic and/or local
stakeholders that - as a result of the project and its activities - support or initiate transformative
processes for climate change mitigation.

llc. Number of supported or initiated transformative processes for climate change mitigation
(based on indicator IIb).llla. Number of good practices transferred from an EU Member State to a
target group in at least

one other EU Member State

IlIb. Number of media contributions disseminating good practices via specialists, social and general
media.

IV. Number of (planned) project applications focusing on climate or energy issues in a supra-
regional or cross-border programme in the EU that are to be initiated or prepared by the EUKI project
consortium.

V. Greenhouse gas (GHG) emissions reduced, or carbon stocks enhanced through

project (optional standard indicator).

More explanations on standard indicators can be found in the respective chapter of the project
proposal template.

4.3. Work packages and milestones

Optionally: In addition to the formulation of suitable indicators, project proposals also design a so-called
‘work package’ for each output, describing the activities that are planned to achieve the goal. These
planned activities describe in an appropriate level of detail how the outputs can be achieved. It usually
makes sense to formulate a work package for each output. It is, however, also possible for multiple work
packages to be formulated for a single output, or for a work package to relate to multiple outputs. In
such cases, the connections between outputs and work packages should be clearly indicated. The role
in the course of the chain of results should be evident here.

Within the work packages themselves it makes sense and is generally expected of projects to
incorporate milestones in addition to the activities. Milestones establish a connection between activities
and outputs by indicating key successes along the pathway to goal attainment, thereby giving early
feedback as to whether the implementation is on the right track.

Milestones are optional in EUKI projects. In bigger projects, they provide a structure for reporting on
activities that enables them to be presented more succinctly.

12
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5. Annex A: Timeline/Gantt chart on the project schedule

The duration (including end dates) for all planned activities must be graphically illustrated in a Gantt
chart in Annex A. Consistent numbering of work packages and the associated activities makes it easier
to monitor progress.

The template contained in Annex A serves as an instrument for developing a timeline for implementation
of activities as well as progress towards outputs and outcome. Outputs, indicators, activities as well as
milestones (if applicable) formulated within the project proposal must be inserted in the chart and their
duration and/or date of achievement must be presented. The outcome does not need to be equipped
with a timeline.

If there are more than three specific project outputs or more than three activities per specific goal, the
Annex A template can be manually expanded.

6. Semi-annual narrative reports and final narrative reports

The implementer is obliged to electronically submit a narrative report via email to the respective GIZ
contact person. Narrative reports form the basis for monitoring progress and success of each project.
The semi-annual reporting of the current progress towards achieving the outcome and outputs based
on the project-specific indicators is carried out in the narrative reports. The reports are to be submitted
two months after the respective reporting period has ended. The latest report template must be
downloaded from the EUKI website before preparing the report.

The final narrative report evaluates goal attainment based on the project-specific indicators. Final
narrative reports are to be submitted two months after the project concludes. The final narrative report
is to provide information on the extent to which the targeted project objectives have been achieved. It
should contain summarising and concluding recommendations for the countries of implementation and
the donor(s). It should refer to the entire implementation period and not solely cover the last six months.
Key project findings such as studies and other supporting documents are to be added as supplementary
documents and listed under the annex.

The setting of baselines, target values, and the actual results achieved by the project must all be
transparently indicated by the implementer of the project. Information must be clearly stated in the
project proposal and the narrative reports regarding any assumptions made as well as the methods,
data, and sources of verification being used.

The implementer of the project is responsible for determining and carrying out appropriate quality
assurance, e.g. by verifying the reported data in terms of plausibility.

The data underlying the reporting to the EUKI is to be kept in a suitable form for at least five years
(international implementers) or ten years (implementers based in Germany).
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